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WILLAMETTE NATIONAL FOREST

Fall Quarter / November 2001

211 E. 7th Avenue          •       P. O. Box 10607          •         Eugene, OR 97440       •        Ph. (541) 465-6521

Forest       Focus
Forest Service
Pacific Northwest
Region

United States
Department of
Agriculture

Read Forest Focus on the WEB...
It’s better than recycling!

Our Web page will soon

look like this...

In the meantime, you

can still lo
g on to

www.fs.fed.us/r6/willamette

and read Forest Focus!

Did you know that Forest Focus, the Willamette’s quarterly Schedule of Proposed Activities,
has been available on our website since November 1998? Since then, our mailing list has grown
to over 425 individuals, businesses, and organizations. Also during that time, the Forest’s bud-
get has been declining while the cost of printing and mailing has increased. Every copy that we
don’t print and mail will save taxpayers over $2.00!

Respond by December 3, 2001 with the attached postage paid postcard if you wish
to continue receiving a hard copy through the mail or are unable to access
Forest Focus via the internet.

Also, please consider reducing the number of copies we need
to send you if you are receiving multiple copies either at
the same address or different addresses.

If we don’t hear from you by that date,
we will remove your name from
the mailing list. Thanks for
your support and con-
sideration in this
simple cost-
cutting effort!
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T his “Fall 2001” edition of the Forest Focus, the Willamette National Forest’s
Schedule of Proposed Activities (SOPA), will update you, the owners and

stakeholders of this forest, on our planning efforts for future projects. Our plan-
ning focuses on activities that protect, conserve, restore, and enhance the valuable and
valued resources of this forest. Through this quarterly publication, we invite your par-
ticipation in the important work that goes on across the Willamette. By sharing your
interest and your ideas, you become an important contributor to our mission of “Caring
for the Land and Serving People.”

HIGHLIGHTS:  A new and improved Willamette National Forest webpage (after Janu-
ary 2002), the Potholes Heritage Expedition, and The Waldo Lake Environmental Assess-
ment, see page 12 in Current Projects.

If you have questions about this publication or wish to be added to our mailing list,
contact Neal Forrester at 541-465-6521. The Forest Focus can be found on our website at
www.fs.fed.us/r6/willamette.

On behalf of the Forest Leadership Team and the dedicated employees of the Willamette
National Forest,

DARREL L. KENOPS
Forest Supervisor

For Your Information
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For More Information:

• Blue River RD, Box 199, Blue River, OR 97413
PH (541) 822-3317  FAX (541) 822-1255

• Detroit RD, HC73, Box 320, Mill City, OR 97360
PH (503) 854-3366  FAX (503) 854-4239

• McKenzie RD, McKenzie Bridge, OR 97413
PH (541) 822-3381  FAX (541) 822-7254

• Middle Fork RD, 46375 Hwy 58, Westfir, OR 97492
PH (541) 782-2283  FAX (541) 782-5306

• Middle Fork RD (Lowell Service Center), 60 S. Pioneer St.,
Lowell, OR 97452  PH (541) 937-2129   FAX (541) 937-2032

• Sweet Home RD, 3225 Hwy 20, Sweet Home, OR 97386 PH
(541) 367-5168  FAX (541) 367-5506

Willamette National Forest Supervisor’s Office
 211 E. 7th Ave., Eugene, OR 97440  PH:  (541) 465-6521  FAX:  (541) 465-6343

N

Locator Map

DETROIT

MIDDLE

BLUE

RIVER

McKENZIE

SWEET HOME

SALEM

ALBANY

EUGENE

SPRINGFIELD

SISTERS

LOWELL

SWEET HOME

DETROIT

5

22

20

126

20

126

126

58

58

National Forest Boundary

Ranger District Boundary

Ranger Station

Interstate Highway

Federal Highway

State Highway58

20

5

BLUE RIVER

242

FORK

McKENZIE
BRIDGE

OAKRIDGE

Close
d in

winter

Willamette National Forest



4

For Your Information
FOREST-WIDE

Land Feature Name Change

The Willamette National Forest has forwarded to
the Forest Service Regional Office for their ap-
proval, recommended land feature name changes
for features currently named “Squaw” on the For-
est. This action comes after two years of consulta-
tion and coordination with tribal orgnanizations,
and state and national governing bodies. Further
approval will need to come from the Oregon Board
of Geographic Names, then finally the U.S.Board
of Geographic Names.

New names selected after consultation with
local tribal representatives includes the name
“Latiwi Mountain and Latiwi Creek,” for features
on the Sweet Home and McKenzie Ranger Districts,
in eastern Linn County. Latiwi means Molala per-
son in the Molala language. The Molala people re-
sided in this area of the Cascades at the time of first
contact and settlement by non-native people.
Squaw Butte, near Oakridge on the Middle Fork
District, will be named “Kwiskwis Butte.”
Kwiskwis, meaning little squirrel, was the nick-
name of an early Molala inhabitant of the Oakridge
area named Charlie Tufti. Finalization for the name
changes is expected some time next year.
Contacts:  Roseanne Lestenkof or Catherine Lindberg,
Supervisor’s Office

FROM THE RANGER DISTRICTS

Potholes Expedition Successful Even During
the Worst Week in U.S. History

Tough Tuesday
Nine Oregon explorers, who came to the Willamette
National Forest September 10-13 for a Heritage
Expedition in an area graced with “potholes,”
ended up having to make an unexpected decision.
While still in camp on September 11, one person
turned on the radio and the group learned of the
terrible events occuring in New York and the Pen-
tagon.

Expedition leader and McKenzie Ranger Dis-
trict archaeologist Eric Bergland expected that the
tragedy might end the expedition; however, after
some discussion, group members said they wanted

to stay.  They had waited so long and found the
area so peaceful that they thought staying would
help them better prepare for the tragedy.

What’s So Exciting about Potholes?
It is unknown what actually created these small

holes in the ground.  But whether made by Ameri-
can Indians, early sheepherders, or natural causes,
archaeologists know the area to be culturally sig-
nificant.  The explorers proved this by nearly dou-
bling the amount of recorded information at the
site.  They found peeled cedar trees, obsidian tools,
and numerous other signs of native people who
lived and worked at Potholes.

 Their excitement over their discoveries led to
expanding the original itinerary to include the ex-
plorers’ help in formally documenting the archeo-
logical finds.  “It was a really good lesson for me,”
Bergland said.  He had thought the explorers would
find recording the sites tedious, but many enjoyed
that experience the most because they knew they
were contributing something important.

The four-day expedition also included presen-
tations on area geology, botany and archaeology.
While at camp, explorers continued their educa-
tion by trying their hand at rock art and flint
knapping (stone tool making).

Throughout the week, they enjoyed gourmet
backcountry meals prepared by a veteran outfitter,
Bruce Green of Wilderness River Outfitters.  After
early dinners around the campfire, they enjoyed
living history presentations and an American In-
dian story teller.

One explorer was David Lewis, a Kalapuya
Indian and University of Oregon Doctoral student.
He shared insightful pieces of his own research,
which includes where the name “Oregon” origi-
nated, as he learned and discovered with the rest
of the group.  He applauded the Forest Service for
bringing American Indians and other Americans
together to explore cultural heritage.

The expedition closed out over dinner at the
historic Log Cabin with a panel discussion from
the”Warm Springs Culture and Heritage Commit-
tee.  Particpants found the expedition a wonderful
means of exploring their archaeological interests
and connecting with modern American Indians,
hearing their perspective, and learning about the
significance of cultural resources to them.  All en-
thusiastically agreed that they would sign up for
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For Your Information

FROM THE RANGER DISTRICTS (cont.)

future expeditions and recommend them to their
friends.

Thank You
Many people helped make the Expediton a suc-

cess. Presenters from McKenzie Ranger District in-
cluded Botanist Susan Stearns, Forester Rita
Mustatia, Animal Packers Betty Applebaker and Jed
Smith, and Archaeologist and Expedition Leader
Eric Bergland. Presenters from Sweethome Ranger
District included Geologist Doug Shank and Ar-
chaeologist Tony Farque. Presenters from Univer-
sity of Oregon included Anthropology Student Re-
searchers David Lewis and Don Day. Archaeolo-
gist Dr. Jim Keyser attended from the Regional Of-
fice.

Native American presenters included tribal
members from the Grand Ronde, the Warm Springs
Culture and Heritage Committee, and Siletz tribal
member and Storyteller Esther Stutzman.

Thanks also to Joanne West who helped mar-
ket the Expedition.

What are Heritage Expeditions?
Heritage Expeditions is the name of a

Willamette National Forest recreation fee demo
project that allows participants to spend a week
with an archaeologist learning about the cultural
and natural history of the Forest and earning col-
lege credits if desired.  Expeditions include a stew-
ardship component and proceeds are used to de-
velop and run the program, which is increasing in
popularity. Expeditions appeal to the public because
of the level of knowledge and expertise the Forest
provides.

Vandalism on Federal Lands

If you witness any acts of vandalism, destruction,
or unauthorized gathering of forest products, please
contact the nearest Ranger District or the Willamette
National Forest in Eugene 541-465-6865.

Release of Names

The Office of General Council in the Department
of Agriculture determined that the names and ad-
dresses of persons who respond to solicitations for
comments for Forest Service projects are subject to
the Freedom of Information Act (FOIA) and sub-

ject to public review. Comments received in re-
sponse to the actions in this publication, including
names and addresses of those who comment, will
be considered part of the public record on the pro-
posed action and will be avail-able for public in-
spection. Comments received anonymously will be
accepted and considered; however, those who sub-
mit anonymous comments will not have standing
to appeal the subsequent decision under 36 CFR
Part 215. Additionally, pursuant to 7 CFR 1.27(d),
any person may request the agency to withhold a
submission from the public record by showing how
FOIA permits such confidentiality. Persons request-
ing such confidentiality should be aware that, un-
der FOIA, confidentiality may be granted only in
very limited circumstances, such as to protect trade
secrets. The Forest Service will inform the requester
of the agency’s decision regarding the request for
confidentiality, and where the request is denied, the
agency will return the submission and notify the
requester that the comments may be resubmitted
with or without name and address within 15 days.

Owl Creek Special Habitat Area Plan
McKenzie RD, T16S,R5,S.24.
An Implementation Guide for the Owl Creek Spe-
cial Habitat Area is being developed. This project
is in the Horse Creek Watershed.

Completion: Fall 2001
Contact:  Lisa Lyon

Peregrine Falcon Management Plan

Detroit RD, Breitenbush Watershed.
Develop a Peregrine Falcon Management Plan for
Breitenbush watershed.

Completion:  Winter 2002
Contact:  Daryl Whitmore

Quartzville Watershed Analysis

Sweet Home RD, T10S, R4&5E; T11S,R4E;
T11S,R5E; T12S,R4&5E.
This is a joint project between Salem BLM and For-
est Service.

Completion:  FY 2002
Contact:  Doug Shank



6

Current Projects

Timing of Decisions
The projected decision dates in the following sections are best estimates
based on predicted funding, weather conditions, project priorities, and overall
scheduling of work. Although it is difficult to predict how and when these
various factors will change project schedules, we will try to reflect these
changes as accurately as possible as we update the Forest Focus each
quarter.

SOPA Quarters

Fall Quarter:  October 1 to December 31

Winter Quarter:  January 1 to March 31

Spring Quarter:  April 1 to June 30

Summer Quarter:  July 1 to September 30

BLUE RIVER

RESEARCH

Research—H. J. Andrews Soil Study Herbicide
Application

Blue River RD, T15S,R5E,S.28.
This project proposes to apply small doses of com-
mercially available, biodegradable herbicide as
needed to control competing vegetation on small
research plots (10m. x 15m.) at H. J. Andrews Ex-
perimental Forest. No long-term or off-site effects
are expected.

Status:  Scoping
Decision:  Winter 2002
Implementation:  Spring 2002
Contact:  John Cissel or Jim Mayo

ROAD USE

Hardy Access and Travel Management

Blue River RD, T17S, R5E, S.6,7,18,19,29-33; T18S,
R5E, S.4-10, 15-22, 27-30.
The District will assess the road system in conjunc-
tion with timber sale planning within the Hardy
analysis area and provide alternative strategies to

road and trail management within this area.

Status:  Analysis ongoing
Decision:  Summer 2002
Implementation:  Fall 2003
Contact:  Teiva White or Kenny Gabriel

Access and Travel Management—Blue River

Blue River RD, T16S,R4E,S.25,26,27,28.
Access and travel management planning in the
Minor Thin project area is underway. Projects un-
der consideration include closing roads to minimize
big game harassment and minimize the spread of
noxious weeds.

Status:  Analysis ongoing
Decision:  Summer 2002
Implementation:  2002
Contact:  Teiva White or Kenny Gabriel

North Blue River Access and Travel
Management Planning

Blue River RD, T14&15S,R5E AMA.
The District has expanded the scope of the Blue
River Access and Travel Management Plan to ana-
lyze the entire Blue River Drainage. The objective
is to provide an effective and safe transportation
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Current Projects

ROAD USE (cont.)

system for the public and Forest Service while im-
proving the conditions of the watershed and wild-
life habitat.

Status:  Analysis Ongoing
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Teiva White

SILVICULTURE

Precommercial Thinning 2002

Blue River RD, District-wide.
Precommercially thin approximately 800 acres on
Blue River Ranger District at 225 to 300 trees per
acre.

Status:  Analysis
Decision:  Fall 2001
Implementation:  Fall 2001
Contact:  Tim Kee

TIMBER SALES

Minor Thin

Blue River RD, T16S,R4E,S.26,27,28,33,34,35.
This project analyzes commercial thinning in the
McKenzie Minor Tributaries Watershed. Alterna-
tives range from 380 to 180 acres of thinning. Ap-
proximately five miles of road are being considered
for closure.

Status:  Analysis ongoing
Decision:  Summer 2002
Implementation:  Summer 2003
Contact:  Teiva White

Hardy Timber Sale

Blue River RD, T18S,R5E,S.4-10,15-22,27-30; Hardy
subdrainage.
Approximately 750 acres will be reviewed for thin-
ning and final harvest. Road construction may be
proposed. An Access and Travel Management
(ATM) plan will be completed as part of this project.

Status:  Scoping
Decision:  Spring 2002
Implementation:  Spring 2003
Contact:  Teiva White

Wolfmann Projects

Blue River RD, Blue River Watershed, AMA.
The “Bear Thin” and “Mann Regen” timber sales
have been analyzed and documented in a draft
Environmental Impact Statement called “Wolfmann
Projects.” Proposal includes approximately 583
acres of commercial thinning and 199 acres of re-
generation harvest, following the Blue River Land-
scape and Monitoring Strategy. Prescribed burning
on approximately180 acres is also proposed.

Status:  Public comment period for DEIS ended May
3, 1999
Decision:  Summer 2002
Implementation:  Summer 2003
Contact:  Teiva White

WATERSHED AND FISHERIES

Elk Creek Road Decommissioning

Blue River RD, T19S, R6E, S.8-9.
Roads 1964457, 1964486, 1964488 are currently ac-
cessed by a log stringer bridge that is in a deterio-
rating condition and may create a public safety haz-
ard over time. The project proposes to remove the
deteriorating bridge, decommission stranded road
segments, and rehabilitate a water source on Elk
Creek.

Status:  Analysis Ongoing
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Dave Kretzing

Blue River Watershed Fish Passage
Blue River RD, T14&15S,R4&5E, AMA.
Three culverts in the Blue River Watershed are cur-
rently barriers to fish passage. This project proposes
to change stream crossings to provide upstream
passage of rainbow and cutthroat trout in Ore
Creek, Mann Creek, and an un-named tributary of
Blue River near Mann Creek. Analysis concurrent
with the access and Travel Management Blue River
project.
Status:  Analysis
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Dave Bickford
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Current Projects

WATERSHED AND FISHERIES (cont.)

Coffee Creek Culvert Upgrade
Blue River RD, T17S,R4E,S.16.
Project involves culvert replacement to accommo-
date a 100-year flood flow in Coffee Creek, a tribu-
tary of Quartz Creek.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Dave Bickford

WILDLIFE

Early Stand Diversity Thinning 2002-2003
Blue River RD, T18S,R4E;T17S,R6E;T16S,R6E;
T16S,R5E; and T16S,R4E.
Proposal to reduce stocking and create diversity on
approximately 1,200 acres in 15- to 25-year-old
stands in the Hagan, Horse Creek and Fall Creek
Late-Successional Reserves.
Status:  Scoping
Decision:  Fall 2001
Implementation:  Spring 2002
Contact:  Penny Harris

DETROIT

RECREATION

Opal Creek Scenic Recreation Area (SRA)
Management Plan
Detroit RD, T8S,R4E; T9S,R5E; T8S R5E.
Proposed action is to adopt the Opal Creek SRA
Management Plan developed by the Opal Creek
SRA Advisory Council in consultation with the
Forest Service. The plan defines the Desired Con-
dition within the SRA and identifies applicable stan-
dards to achieve management goals. Development
of alternatives and effects analysis is currently un-
derway.
Status:  Documentation
Decision:  Winter 2002
Implementation:  Spring 2002
Contact:  Stephanie Phillips or Jim Romero

Upper Arm Recreation Site Restoration and
Enhancement
Detroit RD, T9S, R5E, S.36.
This proposal would reconstruct the Upper Arm
recreation site located on the Breitenbush arm of
Detroit Lake. The project involves the construction
of sites and supporting facilities such as toilets, park-
ing areas and accessible beach access.
Status:  Scoping
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Dani Rosetti

Crag-South Breitenbush Connector Trail
Detroit RD, T9S,R7E,S.36.
This project would construct approximately 1/4
mile of connecting trail from the parking area that
jointly serves South Brietenbush Trail #3374 and
Craig Trail #3364.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Abe Quihuis

Woodpecker Trailhead Parking Improvement
Detroit RD, T10S,R7E,S.8.
The proposed project would construct a formal
parking or turnaround area for large vehicles and
vehicles with trailers at Woodpecker Trail #3342.
The project is located within an existing harvested
unit.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Abe Quihuis

Hunt’s Cove Trail Relocation/Reconstruction
Detroit RD, T10S,R8E,S.7,17,18.
The proposal would reconstruct approximately two
miles of trail within Mt. Jefferson Wilderness be-
tween Hunt’s Cove and the Pacific Crest Trail near
Cathedral Rocks. The project will include recon-
struction of existing trail and trail relocation.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Abe Quihuis
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Current Projects

RECREATION (cont.)

Blowout Suspension Bridge Repairs
Detroit RD, T10S, R5E, S.27.
This project would involve removal of lead based
paint and repainting the bridge towers, replacement
of worn decking and suspender cables, and con-
struction of retaining walls to protect approach
foundations of the Blowout Creek Bridge.
Status:  Scoping, Analysis ongoing
Decision:  Fall 2001
Implementation:  FY 2003
Contact:  Rod Stewart

Road Decommissioning/Obliteration for
FY2001
Detroit RD, Whitewater and Breitenbush Water-
sheds.
Proposal to decommission or obliterate and reveg-
etate approximately 12 miles of dead end roads for
watershed restoration.
Status:  Analysis ongoing
Decision:  Spring 2002
Implementation:  FY 2002
Contact:  Dave Klug

SILVICULTURAL ACTIVITIES

Sugar Pine
Detroit RD, T8S,R6E,S.34; T9S, R6E. East Humbug
and Fox Creek drainages.
This proposal would remove trees and understory
vegetation adjacent to approximately 160 selected
sugar pine trees to reduce competition for moisture
and nutrients, with underburning to provide favor-
able conditions for natural reseeding of sugar pine.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Fall 2002
Contact:  Dave Leach

Shore Nuf Timber Sale
Detroit RD, T10S,R5E; T10S,R6E; T11S,R5E.
The proposal would commercially thin approxi-
mately 1,136 acres of second growth timber, con-
struct approximately 1.8 miles of temporary road
and reconstruct approximately 5.7 miles of exist-
ing road. A Notice of Intent was published in the

Federal Register Vol. 65 #18, on September 15, 2001.
A notice of the Draft Environmental Impact State-
ment was published in the Federal Register Vol. 166
#184, on September 21, 2001.
Status:  Comment period for DEIS ends October 29,
2001
Decision:  Fall 2002
Implementation:  Winter 2002
Contact:  Jim Romero or Rodney Stewart

WATERSHED AND FISHERIES

French Creek Large Wood Placement Project
Detroit RD, T9S,R5E;S.21,26,27,28,35.
The proposal is to place large woody material along
approximately 3 miles of French Creek to improve
the quality of aquatic habitat for resident trout.
Status:  Initial Scoping
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  David Klug or Wayne Somes

MCKENZIE
AIR QUALITY

Three Sisters IMPROVE Air Quality Monitoring
Station
McKenzie RD, T14S,R6E,S.36.
Proposal would remove approximately 35 trees at
the Three Sisters IMPROVE Air Quality Monitor-
ing Station to maintain clearance for the site to func-
tion properly. Proposal would also reallocate ap-
proximately 7.2 acres from Management Area 11c-
Scenic-Partial Retention Middle Ground to 13b-
Forest Service Administrative Use Area (Willamette
Forest Plan).
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Dave Kretzing
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provements, dispersed camping area, and trailhead.
Status:  Analysis in process
Decision:  Winter 2002
Implementation:  2002
Contact:  Stacey Smith

ROAD USE

Road Use Permit
McKenzie RD, T16S, R5E, S.8.
A request was received for a Road Use Permit for
Road 2633719. The permit would allow private ac-
cess for a planned cell tower site on private prop-
erty.
Status:  Scoping
Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  Pat Hutchins

SPECIAL USES

EWEB Defensible Space
McKenzie RD, T14S,R6E,S.1.
For fire protection, Eugene Water and Electric Board
proposes to improve defensible space for the
Trailbridge Dam housing compound by cutting and
removing approximately 100 trees near the homes.
Status:  Scoping
Decision:  Summer 2002
Implementation:  Fall 2002
Contact:  Pat Hutchins

Replacement of Buried Electric Cable
McKenzie RD, T16S,R6E,S.13,14,23,24.
Proposal to replace existing buried electric cable
along a portion of State Highway 242.
Status:  Scoping
Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  Pat Hutchins

Special Use Permits
McKenzie RD, District-wide.
The District periodically issues permits for miscel-
laneous special uses such as weddings, filming and
photography, noncommercial group use, and spe-
cial events.

BOTANY

Bunchgrass Meadow Restoration
McKenzie RD, T15S,R7E,S.10.
Proposal to remove mostly understory and mid
story trees on 60 acres that have encroached upon
and altered the meadow environment of Bunch-
grass Meadow.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Nancy Wilson

LANDS & MINERALS

Sections 13 and 14 Land Encroachments
McKenzie RD, T16S,R5E,S.13&14.
Recent adjustments of land lines in these sections
have resulted in apparent property encroachments
onto National Forest Lands. Land-owners have
been notified. Some situations may qualify for Small
Tracts Act, which could result in the sale of small
parcels to the adjacent landowners involved.
Status:  Investigation, notification and scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Pat Hutchins

Reconstruction of West Horse Creek Bridge at
Delta Road
McKenzie RD, AMA, T16S,R5E,S.16.
The District will prepare an environmental assess-
ment on a Lane County proposal to rebuild or re-
place the West Horse Creek Bridge at Delta Road.
The historical bridge is on National Forest land but
under Lane County supervision.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Al Brown

RECREATION

Fish Lake Planning Project
McKenzie RD, T13S,R6E,S.29,30,31,32.
Project includes a development plan for Fish Lake
administrative and recreation sites, including the
historic Fish Lake Remount Depot. Proposal may
include interpretive wayside, campground im-
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Status:  Analysis ongoing
Decision:  As needed, when requests are made
Implementation:  FY 2002
Contact:  Kathy Keable

TIMBER SALES

Nineteen Road Salvage
McKenzie RD, Blue River District portion of
Aufderheide Scenic Byway.
This project would salvage harvest approximately
300 mbf of primarily standing dead trees adjacent
to the Aufderheide Scenic Byway (Forest Road #19)
from Box Canyon to State Highway 126.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Fall 2002
Contact:  Rita Mustatia

TwoBee Landscape Management Project
McKenzie RD, AMA T13S,R6&7E; T14S,R6&7E;
T15S,R6&7E.
This landscape management project include com-
mercial thinning, selective partial harvest, and re-
generation harvest on 1,000 acres. Project also in-
cludes road decommissioning; stream restoration;
wildlife habitat improvements; recreation improve-
ments; and introduction of fire for habitat improve-
ment and natural fuels reduction. A Notice of In-
tent to prepare an environmental impact statement
for this project appeared in the Federal Register on
June 29, 1999. The DEIS is scheduled for release in
Summer 2002.
Status:  Scoping
Decision:  December 2002
Implementation:  FY 2003
Contact:  Al Brown or Cheryl Friesen

WATERSHED RESTORATION

Lost Lake Riparian Restoration
McKenzie RD, T13S,R7E; T13S,R7 1/2E, S.21.
This proposal would rehabilitate disturbed and
compacted soil, re-vegetate areas of exposed soils,
and eradicate noxious weeds. Areas adjacent to Lost
Lake are affected by soil disturbance and compac-
tion from past recreational use.
Status:  Scoping

Decision:  Spring 2002
Implementation:  Fall 2002
Contact:  Dave Kretzing, Susan Stearns

MIDDLE FORK

OUTFITTER GUIDE

Katherine Freer Wilderness Therapy
Expeditions
Middle Fork RD and Bend/Crescent RD
(Deschutes National Forest).
Request is for a five-year Special Use Permit for at-
risk youth camping. This is a multi-forest permit,
prepared and monitored by the Middle Fork RD. It
involves the Waldo Lake Basin from Highway 58
north to Charlton Lake, and east from Charlton
Lake to Highway 46 on the Bend/Crescent RD on
the Deschutes NF.
Status:  Ongoing
Decision:  November 2001
Implementation:  November 2001
Contact:  Sandra Melinder

RECREATION

Willamette Pass Snow-making Pond Site,
Snow-Play Expansion, Gondola over Highway,
and Update to Master Plan
Middle Fork RD, T22S,R6E, ,S.32,33;T23S,R6E, S.5.
Proposal to expand existing snow-play site by ap-
proximately two acres, including creation of a two-
acre water storage pond for existing snow making-
operations and installation of a gondola to trans-
port users from the parking lot on the south side of
Highway 58 to the lodge on the north side of the
highway. Additionally, the Master Plan for the site
is being updated with the proposed action to com-
plete development specified in the Willamette Pass
Alpine Winter Sports Site Final Environmental Im-
pact Statement. This action could result in the in-
stallation of two additional ski lifts, which may in-
volve tree removal from up to 100 acres. All actions
are within the current Ski Area Boundary.
Status:  Scoping
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Jim Williams

SPECIAL USES (cont.)



12

Current Projects

RECREATION (cont.)

Waldo Basin Implementation Plan
Middle Fork RD
In 1998, the district began a user-group consensus
process to develop strategies around seven
longstanding resource issues connected with rec-
reation use at Waldo Lake. The seven issues were
Charlton Tie Road development, lakeside site im-
pacts, recreation emphasis/setting for the lake sur-
face, boat motor use, outfitter/guide permit levels,
non-native fish populations, and snowmobile ac-
cess off roadways. In 1999, a set of recommenda-
tions was presented to the forest by the user group
subcommittee of the Willamette PAC. Five of the
seven issue recommendations received consensus
support of subcommittee members present at the
time they were crafted. The other two issue recom-
mendations received majority support. In 2000, the
district carried these recommendations through the
general public planning process. Public meetings
were held in Eugene and Oakridge that summer to
kick-off public scooping and introduce preliminary
alternatives. The EA was released August 4, 2001
for 30-day public comment.  To review the EA and
other information on this project, go to the forest
website at www.fs.fed.us/ r6/Willamette.
Status:  Comment period closed September 4, 2001
Decision:  November 2001
Implementation:  Winter 2002
Contact:  Jim Williams (Middle Fork) or Brian
McGinley (Sweet Home)

Waldo Lake Campgrounds Gray Water
Disposal
Middle Fork RD, T21S,R6E,S.9&16;T22S,R6E,S.6.
Analyzing alternatives for disposing gray water
from the three developed campgrounds.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  John Agar

Trail Reconstruction Cloverpatch-Tire
Mountain Tie
Middle Fork RD, T20S,R2E,S.15,22.
Reconstruction of trail connecting Cloverpatch and
Tire Mountain Trails.
Status:  Documentation in progress

Decision:  Winter 2002
Implementation:  Fall 2002
Contact:  Sue Baker

Waldo Road Sno-Park
Middle Fork RD, T22S,R5,1/2E,S.35.
Develop an alternate sno-park to replace the cur-
rent facility at the Waldo Lake junction. Construct
a toilet facility and snow play area adjacent to the
new sno-park.
Status:  Analysis in progress
Decision:  Fall 2002
Implementation:  Spring 2003
Contact:  Jim Williams

Trail Reconstruction - Fall Creek Trail
Middle Fork RD, T18S,R3E,S.22,23,24; T18S,R4E,
S.18,19.
Reconstruction of approximately five miles of the
Fall Creek National Recreation Trail.
Status:  Documentation
Decision:  Summer 2002
Implementation:  Fall 2002
Contact:  Sue Baker

Trail Reconstruction - Huggin’ Tree Trail
Middle Fork RD, T18S,R3E,S.22,27.
Reconstruction of a portion of the old trail from Fall
Creek to Gold Point.
Status:  Analysis
Decision:  Winter 2002
Implementation:  Summer 2002
Contact:  Sue Baker

ROAD USE

Salmon Creek Road Closure
Middle Fork RD, T21S,R3E,S.13.
This proposal would close 450 feet of a non-system
road to vehicular travel by using an earthen berm.
The road currently accesses Salmon Creek from
road 2400 (Salmon Creek road).
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Gary Rost
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Current Projects

Flat Creek Culvert Removal
Middle Fork RD, T21S,R3E,S.14.
This proposal is to replace a culvert on Road 2404
with a larger one. The new culvert would allow 100-
year flood event water flow and also improve fish
passage.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Gary Rost

Quarry Expansion
Middle Fork RD, T20S,R3E, S.16.
The proposal is to expand an existing rock pit along
road 1912678 by removing overburden not suitable
for crushed rock production, and use as fill mate-
rial in the repair of two nearby road failure areas.
The project would require removal of about 1 1/2
acres of trees decked on the site for future sale or
use in restoration projects.
Status: Scoping
Decision: Spring 2002
Impementation: Fall 2002
Contact: Mark Leverton

Clark Creek Culvert Replacement
Middle Fork RD, Forest Road 18, Milepost 12.66.
Project proposes to replace the existing Clark Creek
culvert with an arch to provide fish passage and
protection from 100-year flood events.
Status: Scoping
Decision: Winter 2002
Implementation: Summer 2002
Contact: Larry Tennis

Diamond Drive
Middle Fork RD, T24S,R5E, S.21;T25S,R5E, S.13.
The proposed project will upgrade 13.3 miles of
Road 2154 to a double-lane paved standard from
Road 21 to Umpqua Road 6000770. The project will
widen the existing road to a double lane. Major
work items will include clearing, excavation, cul-
vert placement, aggregate placement, and paving.
Status: Scoping
Decision: Spring 2002
Implementation: Summer 2002
Contact: Keith Wheeler

Access and Travel Management Plan (ATM)
Middle Fork District
Middle Fork RD
The Middle Fork Access and Travel Management
Plan is being developed by subwatershed (nine
subwatersheds on the Middle Fork District). The
Fall Creek/Little Fall Creek ATM analysis was com-
pleted in the Spring of 1999. The other eight
subwatersheds will be analyzed based on the Fall
Creek/Little Fall Creek ATM. Documentation of
analyses may be in the form of a management plan
or a NEPA document. The current project is the
Middle Fork ATM:

Middle Fork ATM
Status:  Analysis
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Terri Jones, D’Lynn Williams

Puma Fire Project
Middle Fork RD, T18S,R2E, S.25,26,36.
The proposal includes falling of hazard trees, re-
moval of trees, fuel hazard reduction activities, and
maintenance of roads 1800 and 1825.
Status:  Scoping
Decision:  December 2001
Implementation:  December 2001
Contact:  Rick Scott

Road Use Permit - Moon
Middle Fork RD, T21S,R3E, S.15.
The Moons are requesting a 5-year private road
special use permit to access their property.
Status:  Analysis ongoing
Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  Sandra Melinder

Road Use Permit - Martin
Middle Fork RD, T21S,R2E, S.13.
Betty Lou D. Martin is requesting use of National
Forest land to access her property. Access to her
property from Highway 58 is unsafe due to the high
volume of traffic and no safe turn-off space.
Status:  Analysis

ROAD USE (cont.)
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ROAD USE (cont.)

Current Projects

Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  Sandra Melinder

Road Use Permit - Neal
Middle Fork RD, T22S,R5E, S.21,27.
Brian Neal is requesting utilization of National For-
est land to access his property via two roads. His
property is completely surrounded by National
Forest land.
Status:  Ongoing analysis
Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  Sandra Melinder

Road Use Permit - Hayden
Middle Fork RD, T18S,R2E,S.26.
Cedric L. Hayden is requesting a permit for use of
National Forest land to access his property for tim-
ber haul for five years. There will be no new ground
disturbance as the road is in place, (permit issued
in 1991).
Status:  Documentation Complete
Decision:  December 2001
Implementation:  December 2001
Contact:  Sandra Melinder

SILVICULTURAL ACTIVITIES

Stand Density Management
Middle Fork RD, District-wide.
Between 1,000 and 2,500 acres of stand density
management of young stands (age range 10 to 20
years) is proposed at various locations throughout
the District, depending on funding. The units pro-
posed for treatment may occur in Late-Successional
Reserves or riparian reserves
Status:  Scoping
Decision:  Fall 2001
Implementation:  Winter 2002
Contact:  Mike Jenson or Ginny Tennis

Pruning
Middle Fork RD, District-wide.
Approximately 1,500 acres of pruning in young tim-
ber stands (from 15 to 50 years in age) is proposed

at various locations throughout the district. Units
proposed for treatment are in Matrix lands.
Status:  Scoping
Decision:  Fall 2001
Implementation:  Winter 2002
Contact:  Mike Jenson or Terri Jones

Fertilization
Middle Fork RD, District-wide.
Fertilization of approximately 2,612 acres of young
stands is proposed at various locations throughout
the district. The units proposed for treatment are
not in Late-Successional Reserves.
Status:  Scoping
Decision:  Fall 2001
Implementation:  Winter 2001
Contact:  Mike Jenson or Terri Jones

SPECIAL USES

Oakridge Sewage Treatment Permit Renewal
Middle Fork RD, T21S,R3E,S.18.
The City of Oakridge has requested to renew the
permit for operating a Sewage Treatment Plant. The
permit authorizes operation of the processing plant
and spreading of treated effluent on approximately
13 acres of National Forest lands. The current per-
mit expires on Dec. 31, 2001.
Status:  Scoping
Decision:  December 2001
Implementation:  January 1, 2002
Contact:  Sandra Melinder

Rental Home Analysis
Middle Fork RD, T21S,R2E,S.12;T21S,R3E,S.15.
The District proposes to dispose of five rental
houses for which needed maintenance and repairs
are unfunded. The houses are located at the Rigdon
Work Center east of Oakridge and in the western
end of the City of Westfir, and are eligible for inclu-
sion on the National Register of Historic Structures.
The proposed action is to find another party to
maintain, manage, and use these buildings at their
present sites, consistent with their historic value.
Status:  Alternative development
Decision:  September 2002
Implementation:  January 2003
Contact:  Tim Bailey
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Current Projects

Middle Fork RD Special Uses
Permitting special uses (e.g., weddings, filming,
apiary locations, etc.) as requested throughout the
year.
Status:  Analysis ongoing
Decision:  As needed, when requests are made
Implementation:  2001-2002
Contact:  Sandra Melinder

TIMBER SALES

Kiln Salvage
Middle Fork RD, T25S,R4E,Sec 17-18.
Salvage of approximately 25 ccf of blown down
trees within the road prism of FS Road 2136-279.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Rick Scott

Lookout Timber Sale
Middle Fork RD, T23S,R4E,S.29.
Project proposes to cut and remove approximately
5.5 acres of trees on the south and east sides of
Warner Lookout to improve visibility for fire de-
tection and to reduce fire hazard near the lookout.
Status:  Field surveys and scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact: Rick Scott

Aufda Timber Sale
Middle Fork RD, T19S,R6E.
Proposal for regeneration harvest and reforestation
of about 150 acres of mature timber.
Status:  Field Survey and Analysis
Decision:  Fall 2002
Implementation:  Summer 2003
Contact:  Rick Scott

Buzzard Timber Sale
Middle Fork RD, T20S,R3&4E.
Approximately 3.6 MMBF of regeneration harvest
with reforestation and approximately 5.6 MMBF of
commercial thinning. Project would include con-

struction of approximately 0.5 miles of system road,
and 0.3 miles of temporary road.
Status:  Analysis
Decision:  Fall 2002
Implementation:  Fall 2003
Contact:  Rick Scott

Chalk Creek Timber Sale Project
Middle Fork RD, T19&20S,R3E.
Project proposes regeneration harvest of approxi-
mately 200 acres (10 MMBF), and commercial thin-
ning on approximately 700 acres (6 MMBF). Addi-
tional activities included in this project include fuel
reduction, reforestation, road maintenance, minor
temporary road construction, and road decommis-
sioning. A Notice of Intent to prepare an environ-
mental impact statement for this project appeared
in the Federal Register on July 28, 1999. The DEIS
is scheduled for release in September 2002.
Status:  Alternative Development
Decision:  Summer 2003
Implementation:  June 2004
Contact:  Rick Scott

Jump Up Timber Sale
Middle Fork RD, T20S,R3E.
Project proposes regeneration and thinning harvest
of about 12.0 MMBF, reforestation of regeneration
harvest areas, construction of about 0.5 miles of
road, construction of portions of the North Fork
trail, and potentially some stream channel improve-
ment work in permanent streams within the plan-
ning area.
Status:  Alternative development & analysis
Decision:  October 2002
Implementation:  Fall 2003
Contact:  Rick Scott

Julep Timber Sale
Middle Fork RD, T22&23S,R4&5E.
Project proposes approximately 200 acres of regen-
eration harvest and 175 acres of thinning, for a to-
tal of 7 MMBF. This project may exceed the Regional
Guidelines for size limitation for created openings
(60 ac.) because an opening of 86 acres is under con-
sideration to reduce fragmentation.
Status:  Alternative development

SPECIAL USES (cont.)
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Current Projects

TIMBER SALES (cont.)

Decision:  Fall 2002
Implementation:  Summer 2003
Contact:  Rick Scott

Ursus Timber Sale
Middle Fork RD, T24S,R4E,S.3,6,710,14,17,21,23.
Project proposes regeneration harvest on approxi-
mately 140 acres yielding an estimated 5 MMBF of
timber. Unit design may result in openings that
exceed Regional Guidelines for size limitation
where other resource objectives are being met, such
as minimizing fragmentation of remaining old
growth blocks. No new road construction is antici-
pated.
Status:  Analysis in progress
Decision:  Spring 2002
Implementation:  Fall 2003
Contact:  Rick Scott

Brush Creek Timber Sale
Middle Fork RD, T19S,R2E,S.7-9&16-20.
Regeneration harvest of about 100 acres and com-
mercial thinning of approximately 75 acres of man-
aged plantations. Associated activities include road
construction, road maintenance and about 4.0 miles
of road closures.
Status:  Documentation
Decision:  Spring 2002
Implementation:  Winter 2003
Contact:  Rick Scott

Windy Cabin Timber Sale
Middle Fork RD, T19S, R2E, S.25,26,34-36; T19S,
R3E, S.30,31; T20S, R2E, S.1-3,10- 12; T20S, R3E, S.5-
8.
Regeneration harvest of approximately 200 acres
and commercial thinning of about 600 acres of man-
aged plantations, yielding an estimated 15 MMBF
of timber.
Status:  Analysis and Documentation
Decision:  Fall 2002
Implementation:  Spring 2003
Contact:  Rick Scott

Spring Timber Sale
Middle Fork RD, T24S, R5E, S.15,16,21,22,&23,
T25S, R5E, S.1,2,3,4,11,&12.
Proposal includes regeneration harvest retaining
levels of tree retention from 20%-50% in regenera-
tion units. Thinning and regeneration harvest will
yield 6 to 8 MMBF of timber. Restoration projects
include riparian large wood placement, fisheries
enhancement, recreation trail repair, hardening of
dispersed recreation sites, road closure, road recon-
struction, culvert replacement, hydrologic decom-
missioning of roads, browse cut-back, pre-commer-
cial thinning, and fuels treatment.
Status:  Analysis
Decision:  Fall 2002
Implementation:  Winter 2003
Contact:  Rick Scott

Dutch Salvage
Middle Fork RD, T22S,R2E.
Salvage of blown down trees from within the road
prism only on roads 5850, 2106 and spurs.
Status:  Decision pending
Decision:  Fall 2001
Implementation:  Winter 2002
Contact:  John Poet

Hi-Brock Salvage
Middle Fork RD, T19S,R5E, S.3,9,10,16,17,27,28,
33,34
Salvage of blown down trees in the road prism ad-
jacent to roads 760 and 762, along with logs from
road repair projects.
Status:  Analysis
Decision:  Fall 2001
Implementation:  Spring 2002
Contact:  John Poet

Cardiac Salvage
Middle Fork RD, T21S,R4E, S.16.
Salvage of approximately 200 CCF from blown
down trees adjacent to Forest Road 5871-373.
Status:  Decision pending
Decision:  Fall 2001
Implementation:  Winter 2002
Contact:  Rick Scott
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Current Projects

WATERSHED & FISHERIES

Implementation:  Summer 2002
Contact:  Ron Mecklenburg

Swift Creek Instream Placement and
Monitoring
Middle Fork RD, T23S,R5E,S.29.
An instream structure placement project is planned
to improve the habitat quality for aquatic species
in Swift Creek.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Ernie Ledbetter

Hehe Creek Stream Rehabilitation and Water-
shed Restoration
Middle Fork RD, T18S,R5E,S.16,17,20,21.
Restoration project to improve aquatic habitat in
this watershed.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Ernie Ledbetter

Hillbilly Project
Middle Fork RD, T23S,R5E,S.6.
Enhance a one half mile stretch of Hills Creek for
fish and other aquatic life using large woody mate-
rial.
Status:  Analysis
Decision:  Summer 2002
Implementation:  Summer 2002
Contact:  Ron Mecklenburg

Buck Creek Culvert Replacement Project
Middle Fork RD, T23S,R3E,S.9.
Project would replace existing culvert on FS Road
21 at Buck Creek with a bridge to allow fish pas-
sage for resident and anadromous fish.
Status:  Analysis
Decision:  May 2002
Implementation:  Summer 2002
Contact:  Doug Larson

Chuckle Springs Fish Habitat Enhancement
Project
Middle Fork RD, T24S,R5E,S.19.
Project proposes to improve Bull Trout spawning
habitat by re-introducing fine gravel in one large
pool in Chuckle Springs prior to the return of the
adult Bull Trout to spawn. Project is a partnership
involving Oregon Department of Fish and Wildlife,
Forest Service, and individual volunteers.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Doug Larson or Steve Cossette

Coffeepot and Dry Creek Watershed
Restoration Project
Middle Fork RD, T22S,R3E, S.35,36; T23S,R3E, S.34.
Coffeepot and Dry Creeks
The proposed project in Coffeepot Creek consists
of instream structure placement via helicopter in
0.4 miles of channel. The proposed project in the
Dry Creek Watershed involves road decommission-
ing 0.7 mile on Road #166.
Status:  Scoping
Decision:  Summer 2002
Implementation:  Summer 2002
Contact:  Dan Anderson

Good Fortune Aquatic Restoration Project
Middle Fork RD, T23S,R3E, S.7.
Enhance a one-mile stretch of Windfall Creek for
fish and other aquatic life.
Status:  Scoping
Decision:  January 2002
Implementation:  Summer 2002
Contact:  Ron Mecklenburg

Rug Rat Aquatic Restoration Project
Middle Fork RD, T20S, R2E, S.3,4; T19S, R2E, S.19,
21, 22,29,30.
Enhance 1.5 mile stretch of Winberry Creek and a
2-mile stretch of South Fork Winberry Creek for fish
and other aquatic life.
Status:  Scoping
Decision:  January 2002
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Current Projects

WILDLIFE

Buckhead Noxious Weed Treatment
Middle Fork RD, T20S,R2E,S.35,36; T21S,R2E,S.1,2.
Proposal to manually pull noxious weeds at the
Buckhead Wildlife Refuge off FS Road 5821. This
project would also include roadside brushing, lit-
ter patrol and planting native species to prohibit
the spread of noxious weeds.
Status:  Funding requested (Title III funding)
Decision:  Spring 2002
Implementation:  Spring 2002
Contact:  Kim McMahan, D’Lynn Williams

Flat Creek Administrative Site Cleanup
Middle Fork RD, T21S,R3E,S.14.
The project proposes to remove noxious weeds from
the Flat Creek administrative site. The project may
also include removing non-native species from the
Olsen homestead west of Flat Creek. The project
may include planting native species to prevent the
spread of noxious weeds, and litter patrol.
Status:  Funding requested (Title III funding).
Decision:  Spring 2002
Implementation:  Spring 2002
Contact:  Kim McMahan, D’Lynn Williams

Kitson Bat Habitat-Management & Monitoring
Middle Fork RD, T22S,R4E,S.6.
Proposal to restore bat habitat on the Kitson prop-
erty. In addition, monitoring would lead to a better
understanding of year-round habitat use by local
bat populations.
Status:  Funding requested (Title III funding)
Decision:  Winter 2002
Implementation:  Winter 2002
Contact:  D’Lynn Williams

SWEET HOME
FACILITIES

Sweet Home Ranger District Office
Sweet Home RD, T13S,R1E, S.33.
The District proposes an exchange of ten or more
residential, office, shop, and storage properties for
the administrative site currently being leased by the

government for the Sweet Home Ranger District
office. The purpose of the exchange is to reduce
costs to the government by disposing of facilities
that are no longer needed by the Forest Service, and
acquire an administrative site currently being leased
for the Sweet Home District Office.
Status:  Beginning Scoping
Decision:  Nov-Dec 2001
Implementation:  FY 2002
Contact:  Mike Rassbach

MINERALS

Mountain High Mining Claim
Sweet Home RD, T11S,R4E,S.36. Quartzville Wa-
tershed.
Decision Memo for Reclamation of site and use of
buildings on an existing mining claim for 1 year.
Status:  Scoping
Decision:  Fall of 2001
Implementation:  Fall of 2001
Contact:  Robb Ginn

Cone Peak #7 Emery Mine
Sweet Home RD, T13S,R6E, S.30. Middle Santiam
Watershed.
EA and Plan of Operations for an existing mining
claim. The current plan has expired and a new five-
year plan is proposed. The operation would extract
an abrasive mineral material known as emery from
a small open pit (30 by 80 feet).
Status:  30-day comment period closed
Decision:  Fall 2001
Implementation:  2002
Contact:  Rob Ginn

ROAD USE

Trout Creek Bridge
Sweet Home RD, T13S,R4E,S.32.
Propose to replace the current concrete culvert on
highway 20 with a bridge to improve fish habitat.
Work would be accomplished by ODOT and would
include an easement from the Forest Service to
ODOT.
Status:  Beginning scoping
Decision:  Fall 2001
Implementation:  Summer 2002
Contact:  Daren Utley
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Current Projects

West Boundary Rock Source Expansion
(formerly Squaw Pit)
Sweet Home RD, T14S,R5E,S.24, AMA, South
Santiam Watershed.
Proposal to expand West Boundary pit by about one
acre to include the area between the current devel-
opment and Road 1509 by clearing brush and fire
regenerated second growth.
Status:  Scoping
Decision:  Spring 2002
Implementation:  FY 2002
Contact:  Doug Shank

SPECIAL USES

Sweet Home RD, District-wide
Permitting special uses as requested throughout the
season.
Status:  Analysis ongoing, requesting input
Decision:  As needed when requests are made
Implementation:  2002
Contact:  Lupe Wilson

TIMBER SALES

Parks Timber Sale
Sweet Home RD, T13S,R6E, S.12,13&25; T13S, R7E,
S.5,6,9,18.
Overstory removals of existing shelterwood and,
pre-logged harvest units. The proposed treatment
area is 275 acres. Harvest volume removed would
range from 3 to 6 MMBF.
Status:  Scoping
Decision:  Spring 2002
Implementation:  2002
Contact:  Suzanne Schindler

South Pyramid Timber Sale
Sweet Home RD, T12S,R6E, S.28-33;T12S,R5E, S.25.
Harvest of approximately 4.0 MMBF of timber from
the South Pyramid Creek subdrainage would in-
clude regeneration, partial removal, and thinning.
Road construction and reconstruction also consid-
ered. A Notice of Intent to prepare an environmen-
tal impact statement appeared in the Federal Reg-
ister on August 2, 1999.
Status:  Documentation
Decision:  Winter 2002
Implementation:  2002
Contact:  Brian McGinley

Sheep Soda Thin
Sweet Home RD, AMA, T13S,R5E, S.20,22,28,29,
South Santiam Watershed.
Commercial thin about 600 acres of 35- to 45 year
old managed stands. This area will also be reviewed
for Special Forest Products.
Status:  Analysis
Decision:  Winter 2002
Implementation:  2002
Contact:  Doug Shank and Donna Short

WILDLIFE

Wetland Restoration
Sweet Home RD, T13S,R3E, S.35;T14S,R4E, S.7.
This project proposes to restore the character of two
wetlands in the Central Cascades Adaptive Man-
agement Area to provide habitat for amphibians
and waterfowl. Project would use natural materi-
als to improve water levels.
Status:  Scoping
Decision:  Spring 2002
Implementation:  Summer 2002
Contact:  Virgil Morris

ROAD USE (cont.)
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wildlife species in uniform mature stands that lack
diversity. Approximately 13 trees will be cut and
inoculated with stem decay for cavity starts, bat
roosts, log dens, and hollows.
Decision:  August 2001
Implementation:  Summer 2001
Contact:  Penny Harris or Ruby Seitz

DETROIT

WATERSHED AND FISHERIES

Opal Creek Wilderness Road
Decommissioning
Detroit RD, T8S,R4E;S.24,26&32;T9S,R5E;S.17.
The project would close or remove 8 miles of exist-
ing road in the newly designated Opal Creek Wil-
derness.
Status:  Deferred pending funding
Contact:  Dani Rosetti

East Hum Unit #5 Slide & Stream Restoration
Detroit RD, T9S,R6E,S.2.
Project will stabilize slide activities within the East
Hum Timber Sale Unit #5, (harvested in 1995).
Projects include installing drainage structures, add-
ing large woody material, and terracing of slopes
and stream banks.
Decision:  September 1, 2001
Implementation:  Fall 2001
Contact:  Dave Klug

MCKENZIE

SPECIAL USES

Installation of Over-length Vehicle Sensing
Device
McKenzie RD, T16S,R6E,S.10.
Oregon Department of Transportation proposes to
install in-road sensors to detect over-length vehicles
entering State Highway 242 (Old McKenzie Hwy.)
from State Highway 126.
Decision:  August 2001
Implementation:  Fall 2001
Contact:  Pat Hutchins

Decisons Made During the Last Quarter

BLUE RIVER

ROAD USE

ERFO Road Repairs
Blue River RD, District-wide.
Repair and/or realign approximately 20 short seg-
ments of damaged roads caused by the 1999 flood
events throughout the District.
Decision:  June 6, 2001
Implementation:  Fall 2001
Contact:  Kenny Gabrie, or Lowell Nelson

SILVICULTURE

Precommercial Thin 2001
Blue River RD, District-wide.
Precommercially thin (PCT) approximately 1,100
acres by selectively cutting excess trees leaving a
variety of healthy hardwood and conifer species.
Decision:  August 2001
Implementation:  August 2001
Contact:  Tim Kee

Aerial Fertilization 2001
Blue River RD, District-wide.
Helicopter application of nitrogen fertilizer for tim-
ber stand improvement on approximately 600 acres.
Decision:  August 2001
Implementation:  October 2001
Contact:  Tim Kee

WILDLIFE

Forage Seeding 2001
Blue River RD, District-wide.
The project proposes to hand seed 20 acres with
native grass and legumes to enhance big game for-
age conditions.
Decision:  September 2001
Implementation:  Fall 2001
Contact:  Penny Harris

Cavity Creation 2001
Blue River RD, T15S,R6ES6.
This project proposes to enhance tree structure and
habitat for primary and secondary cavity nesting
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TIMBER SALES

Spot Salvage
McKenzie RD, Various locations.
This project will salvage primarily standing dead
trees adjacent to State and Federal highways and
primary district roads. This District-wide project is
estimated to produce 200 mbf of timber.
Decision:  October 2001
Implementation:  Fall 2001
Contact:  Rita Mustatia

MIDDLE FORK

RECREATION

Huckleberry Flats Motorcycle Trail New
Construction
Middle Fork RD, T21S,R4E, S.4,5,18,W.M.
This project will integrate two new segments of trail
into the existing Huckleberry Flats Motorcycle Trail
No. 4381.
Decision:  July 17, 2001
Implementation:  September 2001
Contact:  Wendy Zustiak

Trail Reconstruction - South Willamette/
Lawler Trail
Middle Fork RD, T20S,R2E,S.19,29,30.
Reconstruction of South Willamette/Lawler Trail.
Decision:  June 30, 2001
Implementation:  Fall 2001
Contact:  Sue Baker

SPECIAL FOREST PRODUCTS

Bough Sales
Middle Fork RD, District-wide.
Harvest boughs from approximately 308 acres of
10- to 30-year-old stands..
Decision:  September 13, 2001
Implementation:  Fall 2002
Contact:  Dennis Beckner

TIMBER SALES

Giggle Timber Sale
Middle Fork RD, T24&25S,R4&5E.
Regeneration harvest of approximately 370 acres,
producing an estimated 8 MMBF of timber, with
2.2 miles of road construction and 7.25 miles of road
closure.
Status:  Dropped
Contact:  Rick Scott

Bear Tire Salvage
Middle Fork RD, T20S,R2E, S.22-27.
Salvage of windfallen trees along the 5826 road sys-
tem.
Decision:  July 25, 2001
Implementation:  Summer 2002
Contact:  Rick Scott

Winberry Mountain Salvage
Middle Fork RD, T19S,R2E.
Salvage of windfallen trees on and adjacent to For-
est Road 1802-150 and spurs, yielding about 150
CCF.
Decision:  August 29, 2001
Implementation:  Fall 2001
Contact:  Rick Scott

Dome Salvage
Middle Fork RD, T24S,R4E, S.6,7,18,19.
Salvage of blown down trees (approximately 75
MBF) within the road prisms of FS Roads 2134, 5851,
2149, and associated spurs.
Decision:  September 14, 2001
Implementation:  Fall 2001
Contact:  John Poet

WILDLIFE

Wildlife Viewing Platform
Middle Fork RD, T23S,R3E, S.3,4.
A wildlife viewing platform construction with Boy
Scouts, located between Sand Prairie Campground
and the Hills Creek Reservoir.
Status:  Dropped
Contact:  D’Lynn Williams
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WILDLIFE (cont.)

Sourgrass Meadow Enhancement Project
Middle Fork RD, T25S,R3E, S.6.
Meadow habitat improvement project using a va-
riety of methods to remove small pole conifers that
have become established in what was historically
meadow habitat.
Status:  Dropped
Contact:  Kirk Lunstrum

SWEET HOME

FACILITIES

Cascadia Work Center
Sweet Home RD, T13S,R3E,S.31.
Alternatives for managing the Cascadia Work Cen-
ter. Options to sell all or part of the property, sell
the buildings and leasing the land, or make prop-
erty available through a special use permit.
Status:  Dropped
Contact:  Daren Utley

SILVICULTURE

Precommercial Thinning and Conifer Release
Sweet Home RD, T13S,R3E; T13S, R4E; T14S, R6E;
T15S, R4E. AMA.
Precommercially thin 1,180 acres with 88 acres of
conifer release.
Decision:  July 3, 2001
Implementation:  Fall 2001.
Contact:  Pete Jorgenson

Conifer Pruning
Sweet Home RD, South Santiam and Upper
McKenzie Watersheds. AMA.
Prune 264 acres at seventy Douglas- fir saplings per
acre.
Decision:  July 2001
Implementation:  Summer 2001.
Contact:  Pete Jorgenson

Aerial Fertilization
Sweet Home RD, South Santiam, Middle Santiam
and Upper McKenzie Watersheds. AMA.
Aerial fertilization with standard urea prill on 899
acres.
Decision:  July 2001
Implementation:  Fall 2001.
Contact:  Pete Jorgenson

SPECIAL FOREST PRODUCTS

Bear Grass Sales
Sweet Home RD, Quartzville and Calapooia Wa-
tersheds.
Propose to harvest beargrass in managed stands. A
third of the plants on a third of the acres for two
3,000 acre sales are proposed.
Decision:  September 14, 2001
Implementation:  FY 2001/2002.
Contact:  Rob Ginn

WILDLIFE

Big Game Fertilization
Sweet Home RD, T13S, R4E, S.31.
Aerial application of fertilizer (16-20-0) on 15 acres
within a managed stand to improve big game for-
age quality within the Central Cascades Adaptive
Management Area.
Decision:  September 12, 2001
Implementation:  Fall 2001
Contact:  Virgil Morris

Decisions Made During the Last Quarter

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of
race, color, national origin, gender, religion, age, disability, political beliefs, sexual orientation, and marital or family
status. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for
communication of program information (Braille, large print, audiotape, etc.) should contact USDA’s TARGET Center at
202-720-2600 (voice and TDD). To file a complaint of discrimination, write USDA, Director, Office of Civil Rights,
Room 326-W, Whitten Building, 14th and Independence Avenue, SW, Washington, DC 20250-9410 or call (202) 720-5964
(voice or TDD). USDA is an equal opportunity provider and employer.              Printed on recycled paper


